

Chain Works District Combined PUD SEQR Timelines
as of 3/3/16

Task	SEQR	CITY PUD	Purpose / Notes
Planning Committee Meeting		9-Jul-14	Approval to Circulate and Hold Public Information Session
Chain Works District Public Information Session		5-Aug-14	To receive comment from the public & other interested parties
Planning Committee Meeting		13-Aug-15	Public Hearing & Recommendation of Conditional Approval to Council
Common Council Meeting		3-Sep-14	Conditional Approval of CWD PUD
Planning Board Meeting	28-Oct-14	28-Oct-14	Positive Declaration of Environmental Significance - GEIS Required
Planning Board Meeting	18-Nov-14	18-Nov-14	Public Scoping Session of GEIS
Planning Board Meeting	26-Jan-16	26-Jan-16	Submission of Draft Generic Environmental Impact Statement (DGEIS)
PB Special Meeting - Adequacy Vote	8-Mar-16		DGEIS deemed adequate for Public Review
Planning Committee Meeting		9-Mar-16	Staff Report on Process and Timeline
Planning Board Meeting	22-Mar-16		Staff Report on Process and Timeline
Joint Planning Committee Mtg		23-Mar-16	Review proposed Draft PUD Zoning
PB Meeting Public Hearing (5th Tuesday)	29-Mar-16		15+ days after Adequacy
PB Meeting Public Hearing #2 (if needed)	5-Apr-16		
Joint Planning Committee Mtg		20-Apr-16	Review Revised Draft PUD Zoning
End of EIS Public Comment Period			60 days from Adequacy
Planning Board Special Meeting	31-May-16		Review Comments Matrix
Joint PB Special Meeting - Review Comments Matrix	7-Jun-16		Tentative (Reg. Town PB Meeting)
Planning Committee Meeting		8-Jun-16	Approval to Circulate draft PUD Zoning
Applicant submits FGEIS (draft)	TBD		
Planning Committee Meeting		13-Jul-16	Public Hearing on Draft CWD PUD
Planning Board Meeting	TBD		Review FGEIS
Planning Committee Meeting		TBD	Rec. to CC to Adopt Zoning
Planning Board Meeting	TBD		FGEIS Resolution of Completion
Involved Agency Finding Deadline		TBD	10 days after FEIS NOC
Lead Agency Findings Adoption Deadline	TBD		30 days after FEIS NOC
PB Meeting - Adopt Findings	TBD		w/in 30 days after FEIS NOC
Planning Board Meeting	TBD		Prelim. Site Plan Approval (whole project) Final SPA - Phase 1
Common Council Meeting		TBD	Adoption of CWD PUD Zoning